

**PGDP Citizens Advisory Board  
Waste Disposition/Water Quality Task Force  
Meeting Summary  
April 20, 2006 \* CAB Office**

**CAB Members Present:** Bobby Lee, Chair  
Allen Burnett  
John Russell  
Jim Smart

**DOE Representative Present:** David Dollins

**Commonwealth of Kentucky  
Representative Present:** Brian Begley

**Support Staff Present:** Kim Crenshaw

The meeting was called to order at 4:45 p.m.

**Agenda Items**

1. Southwest Plume Site Investigation (SI) update – Dollins said the D2 Site Investigation/Risk Assessment Report would be submitted to the regulators by May 17, 2006. The state and DOE are working to resolve the degradation issue. Russell requested a summary page identifying the questions that the study should answer, the principle findings, and the conclusions. Dollins asked staff to contact Rich Bonczek, DOE to draft the summary page for the next task force meeting.
2. C-400 Source Removal Update – Dollins said the Remedial Action Work Plan is scheduled for regulator review on November 22, 2006 and the Remedial Design Report is scheduled for submittal to the regulators on December 8, 2006.
3. Surface Water Operable Unit (SWOU) On-Site Update – Dollins said the Site Investigation Report is due to the regulators in August. Russell requested a summary page identifying the questions that the study should answer, the principle findings, and the conclusions.
4. C-746-U Landfill Update – Dollins said DOE began construction on the leachate system on April 19.
5. Land Use Maps – Russell said he would send his additional ideas on the overlays to the staff before the next task force meeting.
6. Work plan Report/Updates
7. Next Month's Agenda
  1. Southwest Plume SI Update
  2. C-400 Source Removal Update
  3. Surface Water Operable Unit On-Site Phase I Update
  4. C-746-U Landfill Update
  5. Land Use Maps – Dave Dollins
  6. Workplan Report/Updates
  7. Next Month's Agenda

The meeting adjourned at 5:45 p.m.

**Action Items**

1. Staff will contact Bonczek to draft the summary page for the Southwest Plume Site Investigation Report for the next task force meeting. *Closed, April 24, 2006.*
2. Dollins will update the project charts for Lee before the next task force meeting.