



ENERGY AND ENVIRONMENT CABINET

Steven L. Beshear
Governor

Department for Environmental Protection
Division of Waste Management
200 Fair Oaks, 2nd Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

Leonard K. Peters
Secretary

December 18, 2013

Ms. Rachel Blumenfeld
US Department of Energy
Portsmouth/Paducah Project Site Office
PO Box 1410
Paducah, Kentucky 42002


RE: Approval of the Federal Facility Agreement Milestone Modification for the Remedial Investigation / Feasibility Study Report for CERCLA Waste Disposal Alternatives Evaluation and Subsequent Documents (DOE/LX/07-0244&D2)
Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the DOE's Federal Facility Agreement (FFA) Milestone Modification for the *D2 Remedial Investigation / Feasibility Study Report for CERCLA Waste Disposal Alternatives Evaluation*, dated December 16, 2013. This extension is in response to the EPA's December 6, 2013 extension request for submittal of comments. In accordance with FFA Section XXIX.B.6, the Division hereby approves this milestone modification.

If you have any questions or require additional information, please contact Todd Mullins at (502) 564-6716, or e-mail at todd.mullins@ky.gov.

Sincerely,



April J. Webb, P.E., Manager
Hazardous Waste Branch

AJW:tm:lwv

ec: Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer@epa.gov
Jon Richards, US EPA – Region 4; Richards.jon@epa.gov
William E. Murphie, DOE – Paducah, William.murphie@lex.doe.gov
Rob Seifert, DOE – Paducah, Rob.Seifert@lex.doe.gov
Jennifer Woodard, DOE – Paducah, Jennifer.Woodard@lex.doe.gov
Kim Crenshaw, DOE – Paducah, kim.crenshaw@lex.doe.gov
Mark J. Duff, LATAKY – Kevil; mark.duff@lataky.com
Myrna Redfield, LATAKY – Kevil, Myrna.Redfield@lataky.com
John Wesley Morgan, LATAKY – Kevil; John.Morgan@lataky.com
Jana White, LATAKY – Kevil; jana.white@lataky.com
Frasier Johnstone, LATAKY – Kevil, edward.johnstone@lataky.com
Darla Bowen, LATAKY – Kevil; darla.bowen@lataky.com
Jessica Lemus, LATAKY – Kevil; Jessica.lemus@lataky.com
Elizabeth Wyatt, LATAKY – Kevil; Elizabeth.wyatt@lata.com
John Gadd, Jacobs – Kevil, John.Gadd@jacobs.com
Tracey Duncan, P2S – Paducah; tracey.duncan@lex.doe.gov
Rebecca Wren, P2S – Paducah; Rebecca.Wren@lex.doe.gov
Christa Dailey, P2S – Paducah; christa.dailey@lex.doe.gov
Bethany Jones, P2S – Paducah; Bethany.jones@lex.doe.gov
Jim Ethridge, CAB – Paducah; jim@pgdpcab.org
Matt McKinley, CHFS – Frankfort, matthewW.mckinley@ky.gov
Stephanie Brock, CHFS – Frankfort; StephanieC.Brock@ky.gov
Nathan Garner, CHFS – Frankfort; Nathan.garner@ky.gov
Todd Mullins, KDWM – Frankfort; Todd.Mullins@ky.gov
Gaye Brewer, KDWM – Paducah; gaye.brewer@ky.gov
Jeff Gibson, KDWM – Frankfort; Jeffrey.Gibson@ky.gov
Leo Williamson, KDWM – Frankfort; Leo.Williamson@ky.gov

Ms. Rachel Blumenfeld
Page 3 of 3
December 18, 2013

DWM File: #1040; Graybar: AIN20120007 (CERCLA WDAE RI/FS Report)


DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)

Attachment: Signed FFA Milestone Modification Form

**MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX**

Modification requested by: Rachel H. Blumenfeld		Date: December 10, 2013	
Requester's Organization: U.S. Department of Energy			
Section to be modified: Appendices C and G			
Reason for modification: To modify upcoming Waste Disposal Alternatives (WDA) Evaluation Federal Facility Agreement (FFA) milestones to allow for extension of the D1 Proposed Plan, D1 Record of Decision, D1 Remedial Design Work Plan, D1 Remedial Design Report, and D1 Remedial Action Work Plan by 15 days. On December 6, 2013, the U.S. Environmental Protection Agency, in accordance with Section XXIX.B.6 of the FFA, extended the review time for the <i>Remedial Investigation/Feasibility Study Report for CERCLA Waste Disposal Alternatives Evaluation at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky</i> , DOE/LX/07-0244&D2, by 15 days, making comments due December 21, 2013. Based on this extension, and in accordance with Sections XXIX.B.4 and XXIX.B.6 of the FFA, good cause exists for a 15-day milestone extension of the subsequent documents associated with the Waste Disposal Alternatives Evaluation.			
Modification requested:			
<u>Project</u>	<u>Deliverable</u>	<u>Current FFA Date¹</u>	<u>Proposed Date</u>
Waste Disposal Alternatives Evaluation	D1 Proposed Plan	1/21/2014	2/05/2014
Waste Disposal Alternatives Evaluation	D1 ROD	9/03/2014	9/18/2014
Waste Disposal Alternatives Evaluation	D1 Remedial Design Work Plan	12/05/2014	12/20/2014
Waste Disposal Alternatives Evaluation	D1 Remedial Design Report	4 th Quarter FY 16 ²	4 th Quarter FY 16 ²
Waste Disposal Remedial Action	D1 Remedial Action Work Plan	4 th Quarter FY 16 ²	4 th Quarter FY 16 ²
Notes: ¹ The current FFA dates are based on the milestone modification for WDA Evaluation dated December 4, 2013. ² Indicates a planning date.			

Determination by any one of the three project managers that a modification is major will require that the modification be submitted for public participation to the extent required by DOE's Community Relations Plan under Section XXXIII.

	Major modification?		Date:
	YES	NO	
DOE, Paducah Acting Site Manager's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	12-16-2013
KDEP, Division of Waste Management Director's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	12/18/13
EPA, Region 4, Remedial Project Manager's Approval:	<input type="checkbox"/>	<input type="checkbox"/>	Date:

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA "Controlled" copies.