




**MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX**

Modification requested by: Rachel H. Blumenfeld		Date: October 18, 2013	
Requester's Organization: U.S. Department of Energy			
Section to be modified: Appendices C and G			
Reason for modification: To modify upcoming Waste Disposal Alternatives Evaluation Federal Facility Agreement (FFA) milestones to allow for the extension of the D1 Proposed Plan, D1 Record of Decision, D1 Remedial Design Work Plan, D1 Remedial Design Report, and D1 Remedial Action Work Plan by 30 days. The extension is based on the U.S. Environmental Protection Agency and Kentucky Department for Environmental Protection extension requests of the review time for the <i>Remedial Investigation/Feasibility Study Report for CERCLA Waste Disposal Alternatives Evaluation at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, DOE/LX/07-0244&D2</i> , by 15 days. On October 8, 2013, KDEP in accordance with Section XXIX.B.6 of the Federal Facility Agreement (FFA) requested an additional 15 day extension for the review of the aforementioned document, making comments due on or before October 23, 2013. As a result, and in accordance with Sections XXIX.B.4 and XXIX.B.6 of the FFA, good cause exists for a 30-day milestone extension of the subsequent Waste Disposal Alternatives Evaluation FFA documents.			
Modification requested:			
<u>Project</u>	<u>Deliverable</u>	<u>Current FFA Date¹</u>	<u>Proposed Date</u>
Waste Disposal Alternatives Evaluation	D1 Proposed Plan	10/20/2013	11/19/2013
Waste Disposal Alternatives Evaluation	D1 ROD	6/02/2014	7/2/2014
Waste Disposal Alternatives Evaluation	D1 Remedial Design Work Plan	9/03/2014	10/3/2014
Waste Disposal Alternatives Evaluation	D1 Remedial Design Report	3 rd Quarter FY16 ²	3 rd Quarter FY16 ²
Waste Disposal Remedial Action	D1 Remedial Action Work Plan	3 rd Quarter FY16 ²	4 th Quarter FY16 ²
Notes: ¹ The currently approved FFA dates are based on the milestone modification for Waste Disposal Alternatives Evaluation dated September 18, 2013. ² Indicates a planning date.			

Determination by any one of the three project managers that a modification is major will require that the modification be submitted for public participation to the extent required by DOE's Community Relations Plan under Section XXXIII.

	Major modification?		Date:
	YES	NO	
DOE, Paducah Acting Site Manager's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	10/18/2013
KDEP, Division of Waste Management Director's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	10/22/13
EPA, Region 4, Remedial Project Manager's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	10/22/13

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA "Controlled" copies.