



Manager's Minute September 18, 2013

Congratulations to the C-410 team for completing the remaining September 30 DOE Headquarters Work Plan milestone of having all asbestos wiring removed from four zones and finishing demolition of the mezzanine. Completion of this milestone represents the last of eight required for LATA Kentucky this fiscal year—all achieved on schedule. Crews will start air gapping in two of four other zones that require wiring removal by the end of December. All these activities support our target of having the building in demo-ready condition by the end of 2013.

Other Projects

C-400 Phase IIa—Last week, the team made several repairs and changes to the carbon regeneration treatment system. We restarted the system this week and will resume belowground electrode heating to remove TCE as soon as we have control of the water and vapor generated from extraction. A recovery plan has been implemented to reduce the cost impacts from these delays to minimize overall increases to the project estimates left to complete.

Safety Culture Survey

Attendance at next week's POW meetings is strongly encouraged so that we can fill out roughly a 10-minute safety culture survey. Those who are absent will be required to take the survey by September 30 to support one of LATA Kentucky's requirements in our C-410 Corrective Action Plan.

United Way

We learned in our POW meetings this week that United Way contributions from LATA Kentucky team employees directly helped nearly 1,300 people last year. That's something to be very proud of, and it should motivate us to achieve even greater things as we consider our level of support during the 2013 United Way campaign. Thanks for all you do, not only at work, but also to help the community. Please contact Brandy Mitchell for payroll deduction forms.



Have a safe week.

A handwritten signature in black ink, appearing to be "M. J. P.", written in a cursive style.