




**MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX**

Modification requested by: Rachel H. Blumenfeld		Date: December 2, 2013	
Requester's Organization: U.S. Department of Energy			
Section to be modified: Appendices C and G			
Reason for modification: To modify the submittal of the D1 Fiscal Year 2014 Site Management Plan from December 2, 2013, to December 6, 2013. As discussed with the FFA parties during the Senior Managers' Meeting on November 21, 2013, and in accordance with Section XXIX.B.6 of the FFA, good cause exists for this extension. This extension was approved verbally by the Kentucky Department for Environmental Protection and the U.S. Environmental Protection Agency on November 21, 2013.			
Modification requested:			
<u>Project</u>	<u>Deliverable</u>	<u>Current FFA Date¹</u>	<u>Proposed Date</u>
FFA Agreement	D1 Site Management Plan	12/2/2013	12/6/2013
Notes: ¹ The currently approved FFA date is based upon the October 31, 2013, milestone modification.			

Determination by any one of the three project managers that a modification is major will require that the modification be submitted for public participation to the extent required by DOE's Community Relations Plan under Section XXXIII.

	Major modification?		Date:
	YES	NO	
DOE, Paducah Acting Site Manager's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	12/2/2013
KDEP, Division of Waste Management Director's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	12/5/2013
EPA, Region 4, Remedial Project Manager's Approval: 	<input type="checkbox"/>	<input checked="" type="checkbox"/>	2/14/14

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA "Controlled" copies.