



ENERGY AND ENVIRONMENT CABINET

Steven L. Beshear
Governor

Department for Environmental Protection
Division of Waste Management
200 Fair Oaks, 2nd Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

Leonard K. Peters
Secretary

January 27, 2014

Ms. Rachel Blumenfeld
US Department of Energy
Portsmouth/Paducah Project Site Office
PO Box 1410
Paducah, Kentucky 42002

RE: Approval of the Federal Facility Agreement Milestone Modification for the Proposed Plan for the Burial Grounds Operable Unit Source Areas Solid Waste Management Units 5 and 6 (DOE/LX/07-1275&D2) and Subsequent Documents.

Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the DOE's January 16, 2014 Federal Facility Agreement (FFA) Milestone Modification for the D2 *Proposed Plan for the Burial Grounds Operable Unit Source Areas Solid Waste Management Units 5 and 6* and subsequent documents. This 30-day extension is based on the Division's December 19, 2013 extension request which sought additional time to allow for a decision regarding Site 9 to be made prior to accepting a preferred alternative and ultimate approval of a remedy to address SWMUs 5 and 6. In accordance with Sections XXIX.B.4 and XXIX.B.6 of the FFA, the Division agrees that good cause exists for this Modification, which is hereby granted.

If you have any questions or require additional information, please contact Gaye Brewer at (270) 898-8468, or e-mail gaye.brewer@ky.gov.

Sincerely,



April J. Webb, P.E., Manager
Hazardous Waste Branch

AJW:tm:gb:lww

cc: Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer@epa.gov
Jon Richards, US EPA - Region 4; Richards.jon@epa.gov
William E. Murphie, DOE - Paducah, William.murphie@lex.doe.gov
William Creech, DOE - Lexington; William.creech@lex.doe.gov
Rich Bonczek, DOE - Lexington, Rich.Bonczek@lex.doe.gov
Lisa Santoro, DOE - Paducah; lisa.santoro@lex.doe.gov
Jennifer Woodard, DOE - Paducah, Jennifer.Woodard@lex.doe.gov
Rachel Blumenfeld, DOE - Lexington, Rachel.Blumenfeld@lex.doe.gov
Kim Crenshaw, DOE - Paducah, kim.crenshaw@lex.doe.gov
Mark J. Duff, LATAKY - Kevil; mark.duff@lataky.com
Myrna Redfield, LATAKY - Kevil, Myrna.Redfield@lataky.com
John Wesley Morgan, LATAKY - Kevil, John.Morgan@lataky.com
Jana White, LATAKY - Kevil; jana.white@lataky.com
Bruce Ford, LATAKY - Kevil; bruce.ford@lataky.com
Jim Erickson, LATAKY - Kevil, Jim.Erickson@lataky.com
Frazier Johnstone, LATAKY - Kevil, Edward.Johnstone@lataky.com
Greg Shaia, LATAKY - Kevil, Greg.Shaia@lataky.com
John Samples, LATAKY - Kevil, John.Samples@lataky.com
Darla Bowen, LATAKY - Kevil; darla.bowen@lataky.com
Sunny Osborne, LATAKY - Kevil; sunny.osborne@lataky.com
Tracey Duncan, P2S - Paducah; tracey.duncan@lex.doe.gov
Rebecca Wren, P2S - Paducah, Rebecca.Wren@lex.doe.gov
Christa Dailey, P2S - Paducah, christa.dailey@lex.doe.gov
Bethany Jones, P2S - Paducah; Bethany.jones@lex.doe.gov
Jim Ethridge, CAB - Paducah; jim@pgdpcab.org
Matt McKinley, CHFS - Frankfort, matthewW.mckinley@ky.gov
Stephanie Brock, CHFS - Frankfort, StephanieC.Brock@ky.gov
Nathan Garner, CHFS - Frankfort; Nathan.garner@ky.gov
Todd Mullins, KDWM - Frankfort; Todd.Mullins@ky.gov
Gaye Brewer, KDWM - Paducah, gaye.brewer@ky.gov
Jeff Gibson, KDWM - Frankfort, Jeffrey.Gibson@ky.gov
Mike Guffey, KDWM-Frankfort, mike.guffey@ky.gov
Leo W. Williamson, KDWM - Frankfort, Leo.Williamson@ky.gov

Ms. Rachel Blumenfeld
Page 3 of 3
January 27, 2014

DWM File: #1100-E, Graybar ARM20130010 (Rev PP for BGOU SWMUs 5 & 6)

DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)

Attachment: Signed FFA Milestone Modification Form

**MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX**


Modification requested by: Rachel H. Blumenfeld		Date: January 8, 2014	
Requester's Organization: U.S. Department of Energy			
Section to be modified: Appendices C and G			
Reason for modification: To modify Burial Grounds Operable Unit (OU) Solid Waste Management Units (SWMUs) 5 and 6 Federal Facility Agreement (FFA) milestones to allow for the extension of the D1 Record of Decision (ROD), D1 Remedial Design Work Plan, D1 Remedial Design Report, D1 Remedial Action Work Plan, Field Start, and D1 Remedial Action Completion Report by 30 days. The extension is based upon the Kentucky Department for Environmental Protection (KDEP) request to extend the review time for the <i>Proposed Plan for the Burial Grounds Operable Unit Source Areas at the Paducah Gaseous Diffusion Plant, Kentucky: Solid Waste Management Units 5 and 6</i> , DOE/LX/07-1275&D2, by 30 days. As a result of KDEP's request, and in accordance with Section XXIX.B.4 of the FFA, a 30-day milestone extension of the subsequent Burial Grounds OU SWMUs 5 and 6 FFA documents is applicable.			
Modification requested:			
<u>Project</u>	<u>Deliverable</u>	<u>Current FFA Date¹</u>	<u>New Date</u>
Burial Grounds OU, SWMUs 5 and 6	D1 ROD	3/27/2014	4/26/2014
Burial Grounds OU, SWMUs 5 and 6	D1 Remedial Design Work Plan	4/26/2014	5/26/2014
Burial Grounds OU, SWMUs 5 and 6	D1 Remedial Design Report	4/26/2015	5/26/2015
Burial Grounds OU, SWMUs 5 and 6	D1 Remedial Action Work Plan	5/26/2015	6/25/2015
Burial Grounds OU, SWMUs 5 and 6	Field Start	12/5/2015	1/4/2016
Burial Grounds OU, SWMUs 5 and 6	D1 Remedial Action Completion Report	4th Quarter 2016 ²	1 st Quarter 2017 ²
Notes: ¹ The currently approved FFA dates are based on the milestone modification for Burial Grounds Operable Unit SWMUs 5 and 6, dated December 16, 2013. ² Indicates a planning date.			

Determination by any one of the three project managers that a modification is major will require that the modification be submitted for public participation to the extent required by DOE's Community Relations Plan under Section XXXIII.

Major modification?

YES NO


DOE, Paducah Site Manager's Approval:



<input type="checkbox"/>	<input checked="" type="checkbox"/>
--------------------------	-------------------------------------

Date:
1/16/14

KDEP, Division of Waste Management Director's Approval:



<input type="checkbox"/>	<input checked="" type="checkbox"/>
--------------------------	-------------------------------------

Date:
1/23/14

EPA, Region 4, Remedial Project Manager's Approval:

<input type="checkbox"/>	<input type="checkbox"/>
--------------------------	--------------------------

Date:

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA "Controlled" copies.