Paducah Gaseous Diffusion Plant
Citizens Advisory Board
Meeting Minutes
April 21, 2005

The April 21, 2005 Citizens Advisory Board (CAB) meeting was held at the CAB office in Paducah,
Kentucky at 5:30 p.m.

Board members present: Allen Burnett, Barry Eadens, Chad Kerley, Ricky Ladd, Bobby Lee, Linda
Long, Rhonda McCorry, Janet Miller, John Russell, and Jim Smart

Board members absent: Shirley Lanier

Ex Officio members and related regulatory agency employees present: Brad Holland and Jon
Maybriar, Kentucky Division of Waste Management; David Williams, Environmental Protection Agency;
and Doug Dawson, Kentucky Department Fish and Wildlife Resources

Deputy Designated Federal Official present: David Dollins for William Murphie

DOE Federal Coordinator present: David Dollins

DOE-related employees present: Linda Beach, Jeannie Brandstetter, Greg Cook, Kim Crenshaw, Jim
Ethridge, Greg Felts, Bruce Ford, Jacqui Gaines, Steve Kay, Reinbaud Kuerr, Joe Tarantino, Glenn
VanSickle, and Dick Veazey

Introductions

McCorry called the meeting to order at 6 p.m. Board facilitator Steve Kay introduced Burnett, a new
member of the Board.

Agenda

Kay asked if there were any proposed modifications to the agenda. McCorry said Joe Tarantino, Camp
Dresser McKee (CDM), would provide a short presentation to the Citizens Advisory Board (CAB) prior to
the task force reports. The Board adopted the agenda as modified by consensus.

Minutes

Kay asked if there were any proposed modifications to the draft March minutes. There were no
modifications. The Board approved the minutes as submitted by consensus.

Deputy Designated Federal Official’s Comments

Dollins welcomed Allen Burnett to the CAB.



Progress of the Paducah Project
Dollins reported March progress as follows:

e  Site preparation work is substantially complete at the Depleted Uranium Hexafluoride (DUFg)
Conversion Facility. Facility 90% design work was complete in March. Construction of warehouse and
administration buildings is scheduled to begin in May.

o Drummed material at the U.S. Department of Energy (DOE) Material Storage Area (DMSA) is
being removed, sorted, characterized, segregated, and repackaged. 632,000 of 866,000 ft* of DMSA
material has been characterized over the project life. 269,000 ft* has been packaged and 229,000 ft* has
been shipped over the project life.

e  Scrap metal shipments continued to be suspended during March. D-Yard field crews continue to
downsize scrap with over 1,700 tons backlogged and ready for loading and shipment. More than 30
percent of metal turnings have been processed and ready for disposal pending approval of a security plan.
620 of 3,000 drums of machine turnings have been processed through the end of March. 3,000 drums of
machine turnings are to be disposed at Envirocare by October 2005.

e  Atthe C-410 Decontamination and Decommissioning (D&D) complex, non-friable asbestos
abatement activities have been completed. Low-Level waste scrap metal is being prepared for shipment
from the Hydrogen Fluoride Tank Farm to Envirocare. The work package, sampling plan, and request for
proposal for D&D of the Nitrogen Facility are in preparation. The removal notification for the Limehouse,
Contaminated Item Incinerator, and West End Smelter was issued to the Environmental Protection
Agency and to the Commonwealth of Kentucky.

o 190 ft* of Legacy mixed low-level waste was shipped offsite for treatment and disposal. 3,779 ft® of
newly generated waste and 953 ft* of Agreed Order waste was disposed in the C-746-U Landfill. DOE is
continuing to process Agreed Order waste for the landfill and Envirocare.

e  The C-400 Source Removal Record of Decision (ROD) is under review by the Commonwealth of
Kentucky. Approval is anticipated in May or June. The Southwest Plume Site Investigation/Risk
Assessment Report was submitted to regulators on February 17, 2005. The Proposed Plan is scheduled to
be submitted to the regulators by July 2, 2005.

o DOE submitted the Surface Water Operable Unit (SWOU) Sampling and Analysis Plan (SAP) to the
regulators on December 15, 2004. The SAP is currently in formal dispute to resolve Kentucky conditions.
Mobilization activities for the site investigation is tentatively planned to begin in the Spring.

e A meeting was held on March 17 to discuss regulator comments on the Burial Grounds Operable
Unit Scoping Document. The Remedial Investigation/Feasibility Work Plan is scheduled to be submitted
to the regulators by June 30, 2005.

e  The Paducah Infrastructure contact award to Swift & Staley Mechanical, Inc. was announced on
March 16, 2005 and is scheduled to complete transition by June 23, 2005. All protests that were filed



staying execution of the Paducah Remediation cleanup projects were dismissed and/or withdrawn. Final
resolution is forthcoming. Bechtel Jacobs Company is currently continuing work on cleanup projects.

Dollins said there are two deadlines to meet for protest of a contract. If a protest is made before the first
deadline, a re-evaluation is conducted and the selected contractor must cease transition activities, which
happened with the selected remediation contractor. If a protest is made after the first deadline but before
the second deadline as was done with the infrastructure contract, then DOE will perform a re-evaluation in
accordance with the General Accounting Office but the selected contractor continues transition activities.

Federal Coordinator Comments
Dollins said DOE is working on a response to the End State Vision recommendation.

Dollins said Ladd had asked a question at the previous Board meeting regarding the concern of the C-720
sump leaking into the groundwater. He said there are no identified releases from the sump on the east side
of C-720. Several shallow borings have been taken around the sump which indicate non-detects. The
liquid within the sump was sampled and it does have contamination, which could have migrated from
other release points in that area. The Remedial Investigation for Waste Area Grouping 27 and the Site
Investigation Report for the Southwest Plume identify the sample results from the investigation. A
proposed remedial action plan for the eastern end of C-720 is currently being planned and developed for
future submission.

Comments

Russell inquired about the Legacy Waste Disposition slide indicating no work being completed August
2005 through Fiscal year 2007. VanSickle said the schedule is based on the plan for available funding. He
said the schedule is based on imminent threats, environmental insult, and regulatory milestones that
receive priority over other projects. He said the plus up money that DOE received this fiscal year will
change the schedule and work will continue on Legacy Waste Disposition next fiscal year. Russell said he
would like to see other projects completed other than Sections 1 and 2 of the North-South Diversion
Ditch.

Ladd said Murphie had previously said the transition date for the scope of cylinder management work
transferred from Bechtel Jacobs Company LLC (BJC) to Uranium Disposition Services (UDS) was moved
from March to May. VanSickle said a few prerequisites still require DOE headquarters approval. He said
Murphie has indicated he is hopeful the approval could be obtained within the next two months and the
transition could proceed. VanSickle said BJC and UDS are working together to plan transition and in the
interim BJC will continue to execute the work.

Ex-Officio Comments
Williams said the dispute over the SWOU SAP is a three party dispute to resolve conditional approvals.

He said the SAP had previously entered into informal dispute and moved to formal dispute last week. If
the issues are not resolved, the dispute will move to super formal.



Maybriar said a 15-day extension was filed on the C-400 ROD by the Commonwealth of Kentucky. He
said Kentucky has requested specific language be used in the document requiring DOE approval. He said
the language has been approved by DOE and Kentucky will approve the document the following week.

Maybriar said the conditional approval of the SWOU SAP allows DOE to get contractors in place for
minor fieldwork even if there are outstanding activities. Kentucky is very close to approval on the SAP.

Paducah Area Chamber of Commerce Washington, D.C. Fly-In

Tarantino presented a review of the federal priority projects that the Paducah Area Chamber of Commerce
discussed during the Washington, D.C. Fly-in. A list of the projects and initiatives, participants, and the
agenda is attached to the minutes.

Tarantino said the group met with Energy Secretary Samuel Bodman to discuss the remediation and
infrastructure contract awards, the DUFg Conversion Facility funding, Paducah Area Community Reuse
Organization (PACRO) funding, and the United States Enrichment Corporation (USEC) initiatives beyond
closing of the plant. Bodman said an internal panel was established to evaluate and help in the
procurement process because of the unacceptable time limits for award of the infrastructure contract.
Tarantino said Secretary Bodman was unable to speak to the remediation contract due to protests filed.

McCorry asked if a representative of the CAB could attend the next trip along with the Paducah Chamber.
Tarantino said the Board is welcome to attend and suggested the CAB contact Elaine Spalding, President
of the Paducah Chamber for details on the next trip. Kay suggested adding this topic to the Executive
Committee agenda.

Task Forces/Presentations
Waste Disposition Task Force

Russell said the Waste Disposition task force received a very informative presentation from Ricky
Keeling, BJC on the DMSA project and a member of the task force will give a short presentation to the
Board at the May meeting.

Water Quality Task Force

Smart said the Water Quality task force discussed the Kentucky Pollutant Discharge Elimination System
(KPDES) permit with Danny Guminski, BJC. He said the task force received updates on the Southwest
Plume Site Investigation Report, SWOU SAP and the C-400 Source Removal ROD.

Smart said leachate from the C-746-U Landfill was sent back to a sanitary sewer treatment before
discharge to the outfall. Russell asked what treatment the leachate received at the sanitary sewer. Maybriar
said the leachate is sampled and characterized before it is treated. VanSickle said the leachate from the U-
Landfill is collected and sampled and an annual report is sent to the Commonwealth of Kentucky showing
constituents. He said solid waste regulations require all leachate collected from the landfill be run through
a municipal treatment system, and that DOE uses the C-616 treatment system operated by USEC before
discharge to Outfall 001 meeting outfall standards, which is monitored on a regular basis. VanSickle said



a permit modification has been submitted to the Commonwealth of Kentucky to treat the leachate at the
landfill.

Smart said DOE has had chronic toxicity issues at Outfall 001 in the past. Maybriar said DOE has passed
the Toxicity Reduction Evaluations on Outfall 001 and Outfall 017, which required monthly sampling
instead of quarterly. VanSickle said the toxicity issues were resolved finding that the toxicity was caused
by a plasticizer in the tubing used for sampling. Teflon-coated tubing is now being used. Lee asked if
regular sampling on the outfalls should be monthly instead of quarterly. Maybriar said the previous
permit required monthly sampling, but based on the data when the current permit was written, DOE was
allowed to sample on a quarterly basis. Miller said fewer problems could have surfaced in the past due to
detection levels being higher than currently required. She said more frequent sampling could be beneficial.
Maybriar said the detection levels have not changed on the poly-chlorinated bi-phenyls but if the CAB
feels strongly on this issue, comments should be submitted to the Division of Water before a new permit is
issued. Lee requested the list of organics that are tested in the outfalls. Maybriar said the data is located in
the KPDES Permit and in the Annual Site Environmental Report. He said Isco samplers packed with ice
are used for real time sampling. VanSickle said most outfalls discharge storm water run-off and Outfall
001 discharges process water run-off. He said the processes that feed into the treatment systems and into
that outfall are sampled daily. Smart requested the daily sampling process. VanSickle said Guminski could
provide this information to the CAB and contact USEC for their operations. Burnett asked if USEC and
DOE share results and information on the outfalls. VVanSickle said all of DOE sampling data is sent to
OREIS database every six weeks and he is unsure if USEC data is published. Kay suggested adding this
item to the Water Quality task force agenda for further discussion.

Long Range Strategy/Stewardship

Kerley said the task force discussed member orientation and a site tour for new members. He said the
group decided to table this issue until all members had been appointed to the Board.

Kerley presented the key issues for the Paducah CAB to be presented at the Chairs meeting in Savannah
River. He said the information had changed since the slides were submitted to DOE Headquarters.

Ladd asked if provisions exist in contract procurement for the infrastructure and remediation contracts for
public input for selection of a potential contractor. Dollins said he cannot address this instance specifically
but he has been part of other procurement processes where the agency is under no obligation to solicit
public input. He called the process a fair evaluation of technical acceptability and cost effectiveness. He
said this contract is procurement sensitive. Ladd said if there are known safety issues with certain
companies in the process of selection that the public is aware of and DOE is unaware, there should be
some way for people of the community to raise an issue. Dollins said DOE holds safety as top priority and
addresses all issues when evaluating a prospective contractor.

Kerley said the task force discussed making Membership Ad Hoc subcommittee a standing committee or
combining the subcommittee with another task force to keep the membership pool established. Lee
suggested merging Membership Ad Hoc with the Community Outreach task force. Kay suggested adding
this issue to the Executive Committee agenda for discussion.



Lee asked if the elimination of PACRO would involve discussions at the LRSS task force. Ladd said he is
concerned about potential conflict of interest discussions that the Board may be heading for. Long asked if
PACRO was losing its funding. Ladd said they were losing DOE funding but they can rename themselves
and seek funding from other government agencies.

Russell said he had requested that the Long-Range task force develop an end-state graphical/visual map in
order to see how decisions change the end condition of the site. Kerley said in his research the only map
that could be developed was a color-coded map indicating industrial inside the fence and recreational
outside the fence. Russell said he believed additional information such as institutional controls and other
information is available for most of the SWMUs. Kerley said he would research the issue and add this to
the Long Range agenda for discussion. Russell suggested if the task force could not get this information, a
recommendation should be submitted to DOE.

Community Outreach

Eadens provided a Speakers Bureau overview from the comments received from the Board.

Long said the date for DOE’s first major site investigation to determine groundwater contamination was
incorrect. She said she would research the correct date. Kay requested suggests and comments be sent to
the support staff. Dollins said the task force had done a very good job on the presentation. Russell asked
how the group planned to market the presentation. Eadens said the task force is working on letters to send
out to local organizations and businesses for audiences.

McCorry presented the first Speakers Bureau presentation to the International Supply Chain Management
group earlier in the week. She said several members of the group are employed by USEC and gave
additional information on the presentation, which she would share with the task force. She said handouts
soliciting membership were provided to all interested.

Eadens was elected chair of the Community Outreach task force by acclamation during the April task
force meeting.

Review of Workplan

Kay asked if there were any proposed modifications to the workplan. Ladd suggested adding a DUFg
Conversion Facility update to the workplan.

Review of May Agenda

Lee requested adding a Web site update to the May agenda for the Community Outreach task force. Ladd
suggested adding a DUFg Conversion Facility update to the June agenda.

Action Items



Dollins said responses have been issued to both of Ladd’s questions about beryllium in metal turnings
from the scrap metal project and contamination from a sump pit at C-720; those action items are closed.

Subcommittee Reports
Executive Committee
McCorry said the Annual Planning Retreat is scheduled for November 4 and 5 at the Moors Resort.

McCorry said the April 26 Executive Committee meeting has been postponed due to the Chairs meeting.
The meeting is May 3.

Lee suggested the Board discuss the possibility of including non-members on task forces. She said the
task force meetings are where most of the work occurs. She suggested inviting individuals that have
specific expertise or interest in projects to the task forces and establish a more formal way to target these
individuals. McCorry said the Community Outreach task force discussed generating letters to area
churches for membership. She said letters can be sent to any individuals or organizations, such as
Watershed, that may have interest in the task force discussions. She asked the Board to contact the support
staff to generate specific invitation letters for task force attendance.

Kerley said the Long-Range Strategy/Stewardship task force discussed student members from local high
schools. He said this could generate public interest. McCorry said the Oak Ridge site has provided a
Stewardship Education Resource Kit to all sites. This could be used to educate the schools or used for a
Board workshop. Kerley suggested adding this topic to the Long-Range Stewardship task force agenda.

The meeting adjourned at 8:20 p.m.
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