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• Construction project more than 25% completed 

• Warehouse projected for June completion

• Administration Building shell completed 

• Electrical wiring and walls are being installed in Warehouse 
and Administration buildings

• Cylinder laydown pad construction initiated 

DUF6 Conversion ProjectDUF6 Conversion Project
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• Conversion 
activities 
continuing

A pre-cast 
concrete panel is 
lifted into place on 
the second floor of 
the conversion 
building.

DUF6 Conversion ProjectDUF6 Conversion Project

Abutments for a railroad 
bridge over Bayou Creek 
are under construction.
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• 1,305 tons of scrap shipped in 
April from Northwest Scrap 
Yards; more than 18,000 tons 
shipped since project began

• 631 tons of debris shipped 
from D-Yard 

• More than 7,400 tons  
shipped to date 

A crane loads scrap metal 
directly into a rail car.

Northwest Corner Scrap Metal RemovalNorthwest Corner Scrap Metal Removal
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• Switch made from 
shipping in metal 
boxes to reusable 
gondola cars

• Gondolas hold about 
25% more than 
previously used 
railcars

• Increased project 
efficiency; lower 
transportation costs 

• Next shipment of 50 
gondolas scheduled 
for end of May

Northwest Corner Scrap Metal RemovalNorthwest Corner Scrap Metal Removal
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Scrap Metal ProjectScrap Metal Project
Paducah Scrap Metal Disposal
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• Shipped 553 cubic meters 
of mixed LLW to PermaFix 
for treatment

• Completed project to 
disposition ~3,000 
containers of LLW stored 
outside

• Shipped 2,700 ft3 of LLW 
debris to EnergySolutions 
in April

Material is 
scanned as it is 
removed from a 
drum for 
repackaging 
inside C-752-A. 

Legacy Waste DispositionLegacy Waste Disposition
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• Completing packaging 
of OS-4 and OS-14 
railcars 

• April totals:

• Characterized 3,396 ft3 --

654,000 ft3 over project 
life

• Packaged 5,046 ft3

• Disposed of 17,000 ft3 --

318,000 ft3 over project 
life

Metal from a DMSA is resized in OS-06. 

DOE Material Storage Areas DOE Material Storage Areas 
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• Removal of materials 
and equipment 
continues in C-402 
Limehouse

• Sampling conducted in      
C-405 Incinerator to 
support characterization 
activities

• Preparing to conduct 
walkdown at C-746-A 
West End Smelter to 
determine extent of 
sampling necessary

A sampling crew prepares to 
enter the C-405 Incinerator.

A worker in 
respirator and PPE 
enters the C-402 
Limehouse.

Inactive Facilities D&DInactive Facilities D&D
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• C-410 waste 
packaging 
operations have 
resumed

• 4,500 cubic feet 
of loose debris 
from Sector 1 
shipped to 
EnergySolutions 
and NTS 

• Application of 
fixative to 
outside metal 60 
percent complete

CC--410/420 D&D410/420 D&D
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Groundwater Operable UnitGroundwater Operable Unit

• Sampling to support 
design of C-400 
treatment system will 
begin in June 

• 47 sample borings

• Up to 100 feet deep

• D2 Southwest Plume 
Site Investigation 
Report submitted to 
regulators May 17

Environmental ProjectsEnvironmental Projects

A surveyor marks boring locations at C-400 on May 18.
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Surface Water Operable UnitSurface Water Operable Unit

• Site Investigation/Risk 
Assessment Report due to 
regulators by August 16, 
2006

Burial Grounds Operable UnitBurial Grounds Operable Unit

• DOE awaiting final 
comments from U.S. EPA 
and Kentucky on the 
Remedial Investigation/ 
Feasibility Study Work Plan

Environmental ProjectsEnvironmental Projects
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