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Depleted UFDepleted UF66 Conversion Facility Conversion Facility 
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Construction on the conversion facility is continuing. 



Inactive Facility D&DInactive Facility D&D
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Completion 2009C-611 Silos (2 facilities)

Start 2011 – Finish 2017C-340 

Sludge Pit

Firing Range

Neutralization Pit

C-342 Ammonia Facility (2 facilities)

C-410/420 Complex

West End Smelter

Incinerator

Lime House

Nitrogen Complex (6 facilities)

Hydrogen Holder Tank

HF Tank Farm

Facility

Yes

Yes

Yes

Yes

Yes

Complete?

Completion 2009

Completion 2009

Completion 2009

Starting May 2008; completion fall 2008

Working;  completion 2012 

Working; completion 4/08   

Status – Scheduled 
Completion Date

C-612 Clamshell Yes



• Completed removal of furnaces 
• Site preparation work scheduled for week of March 24, 2008     

Inactive Facility D&D Inactive Facility D&D -- West End SmelterWest End Smelter
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Inside the building before and after equipment removal.



Inactive Facility D&D Inactive Facility D&D -- West End SmelterWest End Smelter
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The smaller of the two furnaces, shown above, 
was located in this area of the smelter.
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Inactive Facility D&D Inactive Facility D&D -- CC--342 D&D 342 D&D 

The C-342 Ammonia Complex is 
the next scheduled D&D project. 
Debris removal is scheduled to 
begin in May 2008, with 
completion in the fall. 

Above, one of the two 
20,000-gallon 
ammonia storage 
tanks; right, one of the 
12 ammonia 
dissociations that 
separated ammonia 
into nitrogen and 
hydrogen for use in the 
plant. 
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Inactive Facility D&D Inactive Facility D&D -- CC--410 D&D 410 D&D 

• Removal of 
accessible 
asbestos 
completed in 
Sector 4
• Area down-

posted to allow 
access without 
respirator

• Sector 4 is 
located on the 
other side of the 
former glass wall 
where tour 
visitors could see 
inside C-410 

Recent tour visitors look inside Sector 4 of C-410. A wall with a 
viewing window has been removed.
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Southwest Plume Status Southwest Plume Status -- BackgroundBackground

Southwest 
Plume

Southwest Plume Sources

Oil Land Farm (SWMU 1)

Storm Sewer Area
(SWMU 102) 

C-747 (SWMU 4) 

C-720 Building Area
(NE and SE corners)
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Southwest Plume Status Southwest Plume Status -- BackgroundBackground

• Informal dispute invoked 
November 2006

• Final resolution expected in 
mid-March 2008
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Southwest Plume Southwest Plume –– Tentative Agreement Tentative Agreement 
Elements in the proposed dispute resolution:

• Conduct a Focused Feasibility Study (FFS) to address 1) 747-C Oil 
Landfarm, 2) C-720 Building (specifically areas near the NE and SE 
corners), and 3) part of the storm sewer between the south side of C-
400 and Outfall 008 

• Site Investigation will not be revised or signed, but the data and risk 
assessment are considered valid for use in the Feasibility Study

• The FFS will include a remedial action objective for addressing sources 
• Develop a Proposed Plan (PP) and Record of Decision (ROD) for 

conducting a remedial action for the Southwest Plume sources
• Address the Southwest Dissolved-Phase Plume as part of the 

Groundwater Operable Unit (GWOU) Dissolved-Phase Plumes Project
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Southwest Plume Southwest Plume –– Background Background 
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Southwest Plume Southwest Plume –– Tentative Agreement (Cont.) Tentative Agreement (Cont.) 

Additional elements in the proposed dispute resolution:
• Groundwater Operable Unit Dissolved-Phase Plumes RI/FS Work Plan 

will include Remedial Action Objective to return groundwater to 
beneficial use  

• Address the C-747 Contaminated Burial Ground (SWMU 4) as part of 
the Burial Grounds Operable Unit Project

• Burial Grounds RI/FS Report will include Remedial Action Objective 
for addressing SWMU 4

• Include enforceable milestones in the FY-08 SMP for SW Plume FFS, 
PP, and ROD, and the RI/FS Work Plan for Groundwater Dissolved-
Phase Plume Project  
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• From November 2007 
through February 2008, 
more than 32,000 ft3 of 
legacy waste 
dispositioned 

• More than two-thirds 
complete with total 
legacy waste 
disposition

• Site Treatment Plan 
Milestone extended to 
From January 31, 2008, 
to April 30, 2008 

Legacy Waste DispositionLegacy Waste Disposition

Photos at left show C-746-B before recent 
shipments began in October 2007 and again 
in February 2008.
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Legacy Waste DispositionLegacy Waste Disposition

Legacy Waste Disposition Trend 2002 - 2009
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Other Project NewsOther Project News
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• DOE Material Storage Areas
• 60 areas now returned to use by USEC    

or for common use by USEC and DOE 

• Surface Water  
• Site Investigation/Baseline Risk 

Assessment issued March 10, 2008 
• Engineering Evaluation/Cost Analysis

(EE/CA) issued February 7, 2008 

• C-400 
• D2 Remedial Design submitted to Kentucky 

and EPA on February 14, 2008

• Soils Operable Unit
• EE/CA for removal of three facilities with 

contaminated soils scheduled to be issued 
late March     

• Waste Disposal Options 
• Scoping Document tentatively scheduled 

for delivery to regulators and CAB in March
Barrier ropes are removed at a DOE 
Material Storage Area in the C-335 
Building. The DMSA is one those returned 
to USEC since January 2008.



DOE Portsmouth/Paducah Project Office


