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Presentation Agenda 

• Inactive facilities removal 

• Groundwater cleanup 

• Federal Facility Agreement Retreat 

• DUF6 plant update 

• 2012 Eco Fair 

• Upcoming documents 
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Inactive Facilities Removal: C-410 Feed Plant 
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Front-line  supervisor Jamie Peyton checks 

the status of valves before attaching a 

chemical trap to start purging UF6 from 

piping.  3 

• More than 92,000 ft3 of piping, equipment removed. 

• Removal of about 9,000 linear ft of UF6 piping completed June 11. 

• Cold traps isolated and will be removed for potential recovery. 

• Ash receivers will be removed as waste.  

• Demolition planned for late 2013. 

Mechanic David 

Langston cuts 

ductwork while 

waste technician 

Larry Telfair holds 

the pipe steady. 
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Inactive Facilities Removal: C-340 Metals Plant 

Deep soil mixing at Paducah will 

involve a large-diameter auger like 

this one. 

• Transite removal set to begin Aug. 22. 

• Safety/environmental precautions: 

– Panels manually removed  to guard 
against airborne asbestos. 

– Water misting to minimize releases. 

– Equipment to lower panels to ground. 

– Panels stacked and double-wrapped in 
plastic. 

• Mechanical demolition start planned for 
September. 
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Groundwater Cleanup: 
Southwest Plume Source Removal 

Large augers will 
inject reactive iron 
into the ground and 
mix it with soil to a 
depth of 50 feet.  

• Remedial Design Site 
Investigation (RDSI) field work 

– Begins July 18 

– Ends in October. 

 

• Results used to: 
– Fill data gaps in oil landfarm 

and C-720 Maintenance and 
Stores Building area. 

– Help narrow remedy 
decision at C-720. 
 

• Field mobilization to start by 
June  2013. 
– Deep soil mixing at 

landfarm. 
– Bioremediation or long-

term monitoring at C-720, 
depending on RDSI results. 
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Groundwater Cleanup: 
C-400 Source Removal Phase IIa  

• Field work for ERH system to start by late September. 

• 52 electrodes will be bored to remove TCE 20-60 ft deep southeast of C-400. 

• Operation planned for 2013. 

• 24 to 2,500 gals. of TCE remain.  
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Federal Facility Agreement Retreat  

• Federal Facility Agreement  (FFA) retreat held June 12-14 in Frankfort . 

• Participants: FFA managers and their respective managers; various project 
managers from DOE, LATA KY, EPA, and Commonwealth of Kentucky. 

• Purpose:  

– Help improve trust among FFA partners. 

– Identify driving factors behind decisions. 

– Allow FFA participants to develop tools to improve communication methods 
and skills. 

 

 

 
 

 

 

 

 



• Babcock and Wilcox Conversion Services (BWCS) continues phased startup of 
conversion operations. 

• FY 2012 focus: 
– Achieve around-the-clock, 24/7 operation of all four conversion lines. 
– Safely convert DUF6 cylinder inventory at design capacity. 

• More than 1,500 metric tons of DUF6 processed so far in FY 2012.  

Depleted Uranium Hexafluoride (DUF6) Plant 
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2012 Eco Fair 
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Lone Oak Middle School 

6th graders pet a mallard 

hen at a Kentucky 

Department of Fish and 

Wildlife demonstration of 

how  waterfowl are 
banded and tracked. 

Nearly 500 Lone Oak, Heath, and St. Mary 6th  

   graders attended 3rd Annual Eco Fair May 15 in       

      WKWMA. 
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2012 Eco Fair 
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CAB Chairman Ralph Young of Recycle 

Now! talks to Eco Fair attendees about 
the importance of recycling. 

CAB, DOE, LATA KY, KY Department of Fish & Wildlife Resources, 

Paducah Power, TVA, Natural Resources Conservation Service 

participated.  
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Documents Recently Submitted  
to Regulators  
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Document Submittal Date Regulatory Review Period 

Groundwater OU - SW Plume Remedial Design 
Report  - 30%  (D1)  

June 6, 2012 90 Days  
(DOE requested 30-day review) 

Groundwater OU - C-400 Phase IIa Remedial 
Design Report - 100%  (D2)  

June 18, 2012 30 Days 

Burial Grounds OU - FS Report, SWMUs  2, 3, 
7, 30 (D1)  

April 30, 2012 90 Days 

Surface Water Surface Water OU - RI/FS Work 
Plan (D2/R1) 

June 14, 2012 30 Days 

CERCLA Waste Disposal Alternative - RI/FS 
Report (D1)  

May 8, 2012 90 Days 



Board 

Discussion... 


