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Budget Development Process



Provide an educational overview of 
the integrated budget process 

Develop the foundation for the CAB’s
involvement in the budget process

Meeting Goals
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Quick Facts
• The federal government operates on a fiscal year (FY), 
which begins on October 1 and ends on the following 
September 30. FY 2011, for example, begins October 1, 
2010, and ends September 30, 2011.

• The U.S. federal budget is created annually through an 
intricate process that typically takes up to ten or more 
months to complete.

• To complete the annual budget by October 1, the start 
of the new fiscal year, the process must begin many 
months earlier, usually in February.
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The federal budget is 
comprised of three phases 
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Budget Formulation
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Within 30 days of an 
Oct. 1 appropriations 
or  in the event of a 

Continuing 
Resolution, briefing 
will be provided to 
EM SSAB and other 

stakeholders

Within 30 days of an 
Oct. 1 appropriations 
or  in the event of a 

Continuing 
Resolution, briefing 
will be provided to 
EM SSAB and other 

stakeholders
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How do we know what to ask for?

• Project Life Cycle Baseline–defines cost, 
schedule, performance, and scope 
commitments for delivering successful 
completion.
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Environmental Remediation Projects

Preshutdown Scope
NOTE: Each environmental project is expected to have a corresponding CERCLA decision document (i.e., ROD, AM)
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Starting the Budget 
Development Process

• In or around January of each year, the project 
field offices receive guidance for budget 
development  for the FY beginning 18 months 
in the future from the Secretary of Energy

• In February and March, the site develops the 
Integrated Priority List (IPL), determining 
which activities should be submitted in the 
budget request
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Integrated Priority List

• IPL ranks Environmental Management (EM) projects for budget 
purposes.

• Utilizes the baseline as a starting point

• Uses Risk Value Management and other factors to achieve the rank
ordering projects for funding purposes. 

• Since funding is not available to support all proposed Site projects 
in any given budget cycle, this IPL clarifies what will and will not be 
funded.

• Allows for resequencing if based on a sound business analysis that 
allows risk to be lowered soon
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The Budget Development 
Process
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• The baseline development process is ongoing 
throughout the life of the projects.



Site Budget Development

• In March and April, the IPL and the life cycle baseline 
are used to develop the site budget request

• The request is forwarded to headquarters where, from 
May to Sept/Oct, it is compiled with other DOE EM 
sites requests, aligned to match EM goals, and  
ultimately included in the complete Department of 
Energy Budget Request submitted to OMB 

• From October to January, OMB develops the 
president’s formal budget request, which is submitted 
to Congress in February.
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Why is this important?
• From January to March, DOE will brief the 
funding subcommittee on the following:

• Refresher on budget process and upcoming work
• FY 2013 appropriation
• FY 2014 President’s budget request—(embargoed) public to 

be briefed after embargo is lifted 
• Comparison of certified baseline to President’s budget 

request and appropriation
• IPL for FY 2015 (recommendation)
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Key Terms in the
Budget Process

• Integrated Priorities List (IPL)—Ranking of Paducah EM projects for 
budget development/purposes.

• Budget Request—President's proposal to Congress, which 
recommends funding levels for the next FY, beginning October 1.

• Congressional Budget Resolution—The House and Senate have 
agreed on their own budget resolutions, they meet to reconcile 
their differences and approve a conference report. Once the 
budget resolution is adopted, the appropriations bill is forwarded 
to the President for signature.

• Appropriations (Funding)—Once the appropriations bill is passed, 
the appropriations committees begin their work of appropriating 
funds to authorized federal programs.
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