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ENERGY AND ENVIRONMENT CABINET

Steven L. Beshear

Governor Department for Environmental Protection

Division of Waste Management
200 Fair Oaks, 2™ Floor
Frankfort, Kentucky 40601-1180

" www.kentucky.gov

September 26, 2013

Ms. Rachel Blumenfeld

US Department of Energy
Portsmouth/Paducah Project Site Office
PO Box 1410

Paducah, Kentucky 42002

RE:

Leonard K. Peters
Secretary

Approval of fhe Federal Facility Agreement Milestone Modification for the Remedial

Investigation / Feasibility Study Report for CERCLA Waste Disposal Alternatives

Evaluation and Subsequent Documents (DOE/LX/07-0244&D2)

Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the
DOE’s Federal Facility Agreement (FFA) Milestone Modification for the D2 Remedial
Investigation / Feasibility Study Report for CERCLA Waste Disposal Aliernatives Evaluation,
dated September 19, 2013. In accordance with FFA Section XXIX.B.6, the Division hereby
approves this milestone modification. Please note that the EPA has already signed the attached

Milestone Modification.

If you have any questions or require additional information, please contact Todd Mullins

at (502) 564-6716, or e-mail at todd.mullins@ky.gov.
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Sincerely,

bor” b

April J. Webb, P.E., Manager
Hazardous Waste Branch
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Jennifer Tufts, US FPA - Region 4, Tufts.Jennifer(@.cepa.gov

Jon Richards, US EPA — Region 4; Richards.jon(@epa.gov

William E. Murphie, DOE — Paducah, William.murphie@lex.doe.gov
Rob Seifert, DOE — Paducah, Rob.Seifert@lex.doe.gov

Jennifer Woodard, DOE — Paducah, Jennifer. Woodard@lex.doe.gov
Kim Crenshaw, DOE — Paducah, kim.crenshaw(@lex.doe.gov

Mark J. Duff, LATAKY — Kevil; mark.duffi@lataky.com

Myrna Redfield, LATAKY — Kevil, Myrna.Redfield@lataky.com
John Wesley Morgan, LATAKY — Kevil; John.Morgan/@lataky.com
Jana White, LATAKY — Kevil; jana.white/@lataky.com

Frasier Johnstone, LATAKY — Kevil, edward.johnstone@lataky.com
Darla Bowen, LATAKY — Kevil; darla.bowen(@lataky.com

Jessica Lemus, LATAKY — Kevil; Jessicalemus@lataky.com
Elizabeth Wyatt, LATAKY — Kevil; Elizabeth.wyatt@lata.com

John Gadd, Jacobs — Kevil, John.Gadd@jacobs.com

Tracey Duncan, P2S — Paducah; tracey.duncan(@lex.doe.gov
Rebececa Wren, P2S — Paducah; Rebecca, Wren@lex. doe.gov

Christa Dailey, P2S — Paducah; christa.dailevi@lex.doe.gov

Bethany Jones, P2S — Paducah; Bethany.jones(@lex.doe.gov

Jim Ethridge, CAB — Paducah; jim@pgdpcab.org

Matt McKinley, CHFS — Frankfort, matthewW.mckinlev@ky.gov
Stephanie Brock, CHFS — Frankfort; StephanieC.Brock(@ky.gov
Nathan Garner, CHFS — Frankfort; Nathan. garner@ky.gov

Todd Mullins, KDWM — Frankfort; Todd. Mullins@ky.gov

Gaye Brewer, KD'WM — Paducah; gaye.brewer@ky.gov

Jeff Gibson, KDWM — Frankfort; Jeffrev.Gibson@ky.gov

Leo Williamson, KDWM - Frankfort; Leo. Williamson@ky.gov
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DWM File: #1040; Graybar: AIN20120007 (CERCLA WDAE RI/FS Report)
DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)
Aftachment: Signed FFA Milestone Modification Form




MODIFICATION TO THE PARUCAH FERDERAL FACILITY AGREEMENT
~ ACCORDING 1O THE TERMS OF SECTION XXXIX

Madification requested by: - ' © ] Date:

Rachel 1, Blumenfeld _1 Sepfewmber 18,2013
Reguester™s Osginiration:

.8, Department of Enersy

Sectiap 1o be modified:
| Appendices C and G

Resson for madification: To mearf;. upu}m;ng Wate Disposal Aliernatves Emiummu Federal Facitity Aprecmant
(EFA) milestones fo allow for the extensian of e D1 Proposed Plan, 0} Kecord of Decisior, D Remsdin] Disipn Work
£lan, B1 Remedial Deslgo Report, aid DY Remedial Action Wark Plan by 30 days, The exdension is based on tho U5,
Bawvipotmaental Protection Agency ad Keomeky Departient For Bavitonmientnd Prolection extension of the review time
for the Remediad Imvestigation/Feasibility Study Repori for CERCEA Waste Disposul Altgrvatives Evaluntion af the
Paducoh (iavenuy Eiffusion Plast, Padueat, Renrweky, DORLCKAT-0244 &3, by 30 days. Az a resuly, and Insecordance
with Seetlony XXX, B4 and XXX B of the FFA, good cavse exisis for 2 30-duy milestone extension of the subseguenl
Waste [Hsposs! Alternatives Evaluation FFA dacuments.

Fiodification reguesied: B
Projees Deliverable Current FFA Date! Pruposed Dute
Waste Dispasal B Proposed Plas 9;2&52&;3 16/701013
Alternafivis Evaluation
Waste Disposal B ROD S03r201 4 £102/2044
Alsrnatives Svaleatisn
Waste Blsposal DY Bemedinl Desdpn Worlk Plan B4i2014 903014
Alternatives Evalnation }
Waste Disposal D1 Remedinl Design Report 2™ Quaritr FyY1s? 3™ Qnarter BY 167
Alteraaiives Evaluation
Waste Diapasal 1 Remedial Action Work Plan 3 Quarter FY1 3 Goarier FY 16°
famediut Actlon :

i‘iﬂ;g;:
The gurreatly approved FFA das ave based o the FY 2013 Sie Mapagamem Pl {DOELNAT- 1284 DUR),
* Fadicstes w plenning date,

Beterminutlon by any one of the fhiree project mandgers that u moddification {s nmfor will require that the wodifieatien be

subptitted for public participation tothe extent requived by DOE’s Community Relutlons Plan andsr Scetlon XXRIT,

Maior modification?
YES NG

1M, Poaluudy Avting S3s Managar's Approval Fhstas:

M@@mw&y | % e

RGP, Previggo of Wisk: Meonomnent Dudetge™s Appas ﬂl X Date;
/ W X\ ot

EfaA, Regton 4 %:m::dmi Pmpm Miwweger's Apprsead >K

e

9-20-2013%

r

Rater Retura to DOF after signature for the Adwinistralive Record and fo Initiate distritaition o FFA “Controlled” coples.




