



ENERGY AND ENVIRONMENT CABINET

Steven L. Beshear
Governor

Department for Environmental Protection
Division of Waste Management
200 Fair Oaks, 2nd Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

Leonard K. Peters
Secretary

December 9, 2013

Ms. Rachel Blumenfeld
US Department of Energy
Portsmouth/Paducah Project Site Office
PO Box 1410
Paducah, Kentucky 42002

RE: Request for Information in Support of the Federal Facility Agreement Milestone Modification Request for Submittal of the D1 Remedial Action Completion Report for In Situ Source Treatment by Deep Soil Mixing of the Southwest Groundwater Plume Volatile Organic Compound Source at the C-747-C Oil Landfarm (SWMU 1)
Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of DOE's Federal Facility Agreement (FFA) Milestone Modification request dated November 19, 2013. This Mod requests that the submittal date for the *D1 Remedial Action Completion Report for In Situ Source Treatment by Deep Soil Mixing of the Southwest Groundwater Plume Volatile Organic Compound Source at the C-747-C Oil Landfarm (SWMU 1)* be extended by 30 days, from November 23, 2015 to December 23, 2015.

The Division is not opposed to approving the requested 30 day milestone extension for the SWMU 1 D1 Remedial Action Completion Report (RACR), provided DOE can provide sufficient good cause for the extension. DOE states in its letter that good cause is supported under Section XXIX.B.4 of the FFA in that DOE's 30 day extension notification for submittal of the D2 Remedial Action Work Plan requires that the RACR date be extended as well. At present, the Division does not have sufficient information to conclude that a 30 day extension taken in FY 2014 will necessitate that a FY 2016 milestone (the RACR) be extended by an equal number of days. Therefore, the Division requests that DOE generate a timeline depicting those activities (and their durations) that must take place between now and November 23, 2015, in

order to allow DOE to meet this current enforceable D1 RACR milestone. Justification should be given as to why compression of this timeline is not possible. The Division will approve the requested extension once this information has been received.

If you have any questions or require additional information, please contact Brian Begley at (502) 564-6716, or e-mail at brian.begley@ky.gov.

Sincerely,



April J. Webb, P.E., Manager
Hazardous Waste Branch

AJW: tm: lww

ec: Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer@epa.gov
Jon Richards, US EPA – Region 4; Richards.jon@epa.gov
William E. Murphie, DOE – Paducah, William.murphie@lex.doe.gov
David Dollins, DOE – Paducah, dave.dollins@lex.doe.gov
Jennifer Woodard, DOE – Paducah, Jennifer.Woodard@lex.doe.gov
Kim Crenshaw, DOE – Paducah, kim.crenshaw@lex.doe.gov
Mark J. Duff, LATAKY – Kevil; mark.duff@lataky.com
Myrna Redfield, LATAKY – Kevil, Myrna.Redfield@lataky.com
John Wesley Morgan, LATAKY – Kevil; John.Morgan@lataky.com
Jana White, LATAKY – Kevil; jana.white@lataky.com
Michael Clark, LATAKY – Kevil, michael.clark@lataky.com
Jeff Carman, LATAKY – Kevil, Jeff.carman@lataky.com
Darla Bowen, LATAKY – Kevil; darla.bowen@lataky.com
Jessica Lemus, LATAKY – Kevil; Jessica.lemus@lataky.com
Tracey Duncan, P2S – Paducah; tracey.duncan@lex.doe.gov
Rebecca Wren, P2S – Paducah, Rebecca.Wren@lex.doe.gov
Christa Dailey, P2S – Paducah, christa.dailey@lex.doe.gov
Bethany Jones, P2S – Paducah; Bethany.jones@lex.doe.gov
Jim Ethridge, CAB – Paducah; jim@pgdpcab.org
Matt McKinley, CHFS – Frankfort, matthewW.mckinley@ky.gov
Stephanie Brock, CHFS – Frankfort, StephanieC.Brock@ky.gov
Nathan Garner, CHFS – Frankfort; Nathan.garner@ky.gov
Sandra Cooke, KDAQ – Frankfort, sandra.cooke@ky.gov
Dustin Davis, KDAQ – Paducah, dustin.davis@ky.gov
Charles Stangle, KDAQ – Paducah, Charles.stangle@ky.gov

Ms. Rachel Blumenfeld

Page 3 of 3

December 9, 2013

Todd Mullins, KDWM – Frankfort, Todd.Mullins@ky.gov

Gaye Brewer, KDWM – Paducah, gaye.brewer@ky.gov

Brian Begley, KDWM – Frankfort; brian.begley@ky.gov

Jeff Gibson, KDWM – Frankfort, Jeffrey.Gibson@ky.gov

Leo Williamson, KDWM – Frankfort leo.williamson@ky.gov

DWM File: #1160-E; Graybar: ARM20160002 (SW Plume Sources - SWMU 1 RACR)

DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)