



## ENERGY AND ENVIRONMENT CABINET

Steven L. Beshear  
Governor

Department for Environmental Protection  
Division of Waste Management  
200 Fair Oaks, 2<sup>nd</sup> Floor  
Frankfort, Kentucky 40601-1190  
[www.kentucky.gov](http://www.kentucky.gov)

Leonard K. Peters  
Secretary

December 4, 2013

Ms. Rachel Blumenfeld  
US Department of Energy  
Portsmouth/Paducah Project Site Office  
PO Box 1410  
Paducah, Kentucky 42002


**RE: Approval of the Federal Facility Agreement Milestone Modification for the 2014 Site Management Plan**  
Paducah Gaseous Diffusion Plant  
Paducah, McCracken County, Kentucky  
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the DOE's Federal Facility Agreement (FFA) Milestone Modification for the 2014 Site Management Plan, dated December 2, 2013. A four day extension was verbally requested by DOE during the Senior Managers' Meeting on November 21, 2013. In accordance with Section XXIX.B.6 of the FFA, the Division hereby approves this milestone modification, which has been signed and is attached.

If you have any questions or require additional information, please contact Todd Mullins at (502) 564-6716, or e-mail at [todd.mullins@ky.gov](mailto:todd.mullins@ky.gov).

Sincerely,



April J. Webb, P.E., Manager  
Hazardous Waste Branch

AJW:tm:lwv

ec: Jennifer Tufts, US EPA - Region 4, [Tufts.Jennifer@epa.gov](mailto:Tufts.Jennifer@epa.gov)  
Jon Richards, US EPA - Region 4; [Richards.jon@epa.gov](mailto:Richards.jon@epa.gov)  
William E. Murphie, DOE - Paducah, [William.murphie@lex.doe.gov](mailto:William.murphie@lex.doe.gov)  
Rob Seifert, DOE - Paducah, [Rob.Seifert@lex.doe.gov](mailto:Rob.Seifert@lex.doe.gov)  
Jennifer Woodard, DOE - Paducah, [Jennifer.Woodard@lex.doe.gov](mailto:Jennifer.Woodard@lex.doe.gov)  
Kim Crenshaw, DOE - Paducah, [kim.crenshaw@lex.doe.gov](mailto:kim.crenshaw@lex.doe.gov)  
Mark J. Duff, LATAKY - Kevil; [mark.duff@lataky.com](mailto:mark.duff@lataky.com)  
Myrna Redfield, LATAKY - Kevil, [Myrna.Redfield@lataky.com](mailto:Myrna.Redfield@lataky.com)  
John Wesley Morgan, LATAKY - Kevil; [John.Morgan@lataky.com](mailto:John.Morgan@lataky.com)  
Jana White, LATAKY - Kevil; [jana.white@lataky.com](mailto:jana.white@lataky.com)  
Frasier Johnstone, LATAKY - Kevil, [edward.johnstone@lataky.com](mailto:edward.johnstone@lataky.com)  
Darla Bowen, LATAKY - Kevil; [darla.bowen@lataky.com](mailto:darla.bowen@lataky.com)  
Jessica Lemus, LATAKY - Kevil; [Jessica.lemus@lataky.com](mailto:Jessica.lemus@lataky.com)  
Elizabeth Wyatt, LATAKY - Kevil; [Elizabeth.wyatt@lata.com](mailto:Elizabeth.wyatt@lata.com)  
John Gadd, Jacobs - Kevil, [John.Gadd@jacobs.com](mailto:John.Gadd@jacobs.com)  
Tracey Duncan, P2S - Paducah; [tracey.duncan@lex.doe.gov](mailto:tracey.duncan@lex.doe.gov)  
Rebecca Wren, P2S - Paducah; [Rebecca.Wren@lex.doe.gov](mailto:Rebecca.Wren@lex.doe.gov)  
Christa Dailey, P2S - Paducah; [christa.dailey@lex.doe.gov](mailto:christa.dailey@lex.doe.gov)  
Bethany Jones, P2S - Paducah; [Bethany.jones@lex.doe.gov](mailto:Bethany.jones@lex.doe.gov)  
Jim Ethridge, CAB - Paducah; [jim@pgdpcab.org](mailto:jim@pgdpcab.org)  
Matt McKinley, CHFS - Frankfort, [matthewW.mckinley@ky.gov](mailto:matthewW.mckinley@ky.gov)  
Stephanie Brock, CHFS - Frankfort; [StephanieC.Brock@ky.gov](mailto:StephanieC.Brock@ky.gov)  
Nathan Garner, CHFS - Frankfort; [Nathan.garner@ky.gov](mailto:Nathan.garner@ky.gov)  
Todd Mullins, KDWM - Frankfort; [Todd.Mullins@ky.gov](mailto:Todd.Mullins@ky.gov)  
Gaye Brewer, KDWM - Paducah; [gaye.brewer@ky.gov](mailto:gaye.brewer@ky.gov)  
Jeff Gibson, KDWM - Frankfort; [Jeffrey.Gibson@ky.gov](mailto:Jeffrey.Gibson@ky.gov)  
Leo Williamson, KDWM - Frankfort; [Leo.Williamson@ky.gov](mailto:Leo.Williamson@ky.gov)

Ms. Rachel Blumenfeld

Page 3 of 3

December 4, 2013

DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)


DWM File: #1180; Graybar: AIN20140001 (2014 SMP)

Attachment: Signed FFA Milestone Modification Form

**MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT  
ACCORDING TO THE TERMS OF SECTION XXXIX**

<b>Modification requested by:</b> Rachel H. Blumenfeld		<b>Date:</b> December 2, 2013	
<b>Requester's Organization:</b> U.S. Department of Energy			
<b>Section to be modified:</b> Appendices C and G			
<b>Reason for modification:</b> To modify the submittal of the D1 Fiscal Year 2014 Site Management Plan from December 2, 2013, to December 6, 2013. As discussed with the FFA parties during the Senior Managers' Meeting on November 21, 2013, and in accordance with Section XXIX.B.6 of the FFA, good cause exists for this extension. This extension was approved verbally by the Kentucky Department for Environmental Protection and the U.S. Environmental Protection Agency on November 21, 2013.			
<b>Modification requested:</b>			
<u><b>Project</b></u>	<u><b>Deliverable</b></u>	<u><b>Current FFA Date<sup>1</sup></b></u>	<u><b>Proposed Date</b></u>
FFA Agreement	D1 Site Management Plan	12/2/2013	12/6/2013
<b>Notes:</b> <sup>1</sup> The currently approved FFA date is based upon the October 31, 2013, milestone modification.			

Determination by any one of the three project managers that a modification is major will require that the modification be submitted for public participation to the extent required by DOE's Community Relations Plan under Section XXXIII.

<div style="border: 1px solid black; padding: 5px; margin-bottom: 10px;">DOE, Paducah Acting Site Manager's Approval: </div> <div style="border: 1px solid black; padding: 5px; margin-bottom: 10px;">KDEP, Division of Waste Management Director's Approval: </div> <div style="border: 1px solid black; padding: 5px;">EPA, Region 4, Remedial Project Manager's Approval:</div>	<b>Major modification?</b> YES      NO	<div style="border: 1px solid black; padding: 5px; margin-bottom: 10px;"> <input type="checkbox"/> YES    <input checked="" type="checkbox"/> NO          Date: 12/2/2013       </div> <div style="border: 1px solid black; padding: 5px; margin-bottom: 10px;"> <input type="checkbox"/> YES    <input checked="" type="checkbox"/> NO          Date: 12/5/2013       </div> <div style="border: 1px solid black; padding: 5px;"> <input type="checkbox"/> YES    <input type="checkbox"/> NO          Date:       </div>
--	---	--

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA "Controlled" copies.